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From: Williams, Jonathan
To: Sheldrake, Beth
Cc: Haas, Susan
Subject: FW: FMC 1st Quarter Report
Date: Friday, August 08, 2014 5:42:16 PM
Attachments: SB CA Compliance Letter 7-18-14.pdf


Final FMC 1st QTR 2014.doc


 
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Tuesday, July 22, 2014 3:25 PM
To: Williams, Jonathan; Tsing-Choy, Kathy
Cc: Virginia Monsisco; Shannell L. Bernal
Subject: FMC 1st Quarter Report
 


Jonathan, please find attached the 1st Quarter Report for the FMC Operable Unit Cooperative
 Agreement. According to the attached document from Jannine, we were late with the Simplot and
 Off-Site reports.  Both the Simplot and FMC Cooperative Agreements were signed on March 19,


 2014 so the Program thought that the 1st Quarter could be included with the 2nd Quarter Report.
 


You should be receiving the 2nd Quarter Report shortly this week.  We are just fine tuning the
 information and lists as well as double checking our budget details which show that no resources
 were spent or requested from EPA.
 



mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=EB63580F70DD4D598779BB89417DEECC-WILLIAMS, JONATHAN

mailto:sheldrake.beth@epa.gov

mailto:Haas.Susan@epa.gov






UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 



ECL- 113 



Mr. Kelly C. Wright 



1200 Sixth Avenue, Suite 900 
Seattle, WA 98101-3140 



JUL18 201~ 



Environmental Waste Management Program Manager 
Shoshone Bannock Tribes 
P.O. Box 306, Pima Drive 
Fort Hall, Idaho 83203 



OFFICE OF 
ENVIRONMENTAL 



CLEANUP 



Re: Compliance with Terms and Conditions of Cooperative Agreements VOOJ82901 and VOOJ82701; 
Eastern Michaud Flats Superfund Site Support- Simplot Operable Unit and Off-Plant Operable 
Unit 



Dear Mr. Wright: 



On March 19,2014 the US Environmental Protection Agency awarded a Cooperative Agreement in the 
amount of$20,552 to the Shoshone Bannock Tribes (Tribes), Environmental Waste Management 
Program, for activities in support of CERCLA Remedial Actions at the Simp lot Operable Unit (OU) of 
the Eastern Michaud Flats (EMF) Superfund Site. On February 7, 2014 the EPA awarded a Cooperative 
Agreement in the amount of$7,949 to the Tribes' Environmental Waste Management Program, for 
activities in support ofCERCLA Remedial Actions at the Off-Plant OU ofthe EMF Superfund Site. Per 
the Tribes' request, pre-award funds were authorized and a project period of January 1, 2014 to 
December 31 , 2014 was established for both agreements. Work under the agreements is to be completed 
in accordance with the approved work plan and the Terms and Conditions included in the Cooperative 
Agreement. 



Task 4 of the Work Plan for both agreements stipulates that quarterly reports will be submitted no later 
than 30 days after the end of each of the respective quarters. The Programmatic Conditions of the 
Agreement specify that the quarters end the last day of March, June, September and December. A 
quarterly report addressing activities under both agreements should have been submitted no later than 
April 30, 2014. No such reports have been received. Required contents of the report are identified in the 
Work Plan and in the Programmatic Conditions ofthe Agreement. Such reports are required even if no 
activity occurred under the Agreement. 



The Agreement also requires timely submission of reimbursement requests for all expenditures incurred 
under the Agreement. In the past, these requests have been submitted on a monthly basis. To date, only 
one request appears to have been submitted. The request, submitted under the Simplot Agreement, was 
recorded on March 20,2014 for the amount of$1 ,181.50. 



The above actions are inconsistent with the terms and conditions specified in the Cooperative 
Agreement. The EPA requests immediate submittal of the required first quarter reports. In addition, the 
Tribes should take action appropriate to ensure reimbursement requests are submitted in a timely 
manner. Separate reports covering work performed during the second quarter should be submitted by 











July 31, 2014. The reports must contain all of the information required by the work plans and the Terms 
and Conditions of the Agreement. 



If you have ·any questions regarding this matter, please contact me at 206-553-2724. 
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			QUARTERLY PERFORMANCE REPORT


1ST QUARTER





			Tribe’s Name


			Shoshone-Bannock Tribes





			Tribal Environmental Contact Name


			Kelly Wright, Environmental Waste Management Program Manager





			Tribe’s Phone Number


			(208) 236-1049





			Grant Name


			Shoshone Bannock Tribes Eastern Michaud Flats Superfund Cooperative Agreement





			Grant Number and Project Period


			V-00J82801-0





			Reporting Quarter/Dates


			January 1, 2014 through March 31, 2014





			EPA’s Project Officer Name and Address


			Jon Williams


1200 Sixth Avenue, Suite 900, ECL -111


Seattle, WA 98101





			ENVIRONMENTAL WASTE MANAGEMENT PROGRAM


Kelly Wright, Program Manager





			List Objective/Task from your Scope of Work, including targeted Completion Date


			Describe what activities were undertaken this quarter to accomplish this Task  (including status, summary,  accomplishments & if the task is on schedule)


			If you had problems, what corrective actions 


Did you take to resolve them?


			How much additional time and money are needed to complete this task?  If a new target completion date is proposed, please list.





			Task 1: Remedial Design, Remedial Action and Other Documents





			Sub-Task  I. Remedial Action


			For the 1st quarter, we received the following documents:


· Engineering Design Submittal



· Draft Remedial Design Report



· Design Drawings



· Calculations



· Specifications



· Construction Quality Assurance Plan



· Site-Wide Stormwater Management Design Plan



· Soil Remedial Action Supporting Documents



· Emergency Response Plan



· Transportation & Off-Site Disposal Plan



· Performance Standards Verification Plan



· Operations, Monitoring & Maintenance Plan






			None


			None





			Sub-Task II. Construction QA/QC 


			Submitted March 2014


			None


			None





			Sub-Task III.  Emergency Response 


			Submitted March 2014


			None


			None





			Sub-Task-IV.  Remedial Design QAPP & SAP


			Submitted March 2014


			None


			None





			Sub-Task-V. Operation & Maintenance  


			Submitted March 2014


			None


			None





			Sub-Task VI. Performance Standard Verification


			Submitted March 2014


			None


			None





			Sub-Task VII. Performance Testing


			Submitted March 2014


			None


			None





			Task 2: Public Involvement





			Sub-Task I. Regular Quarterly District Meetings (5 Districts)


			District lodges updating varies depending upon the activities going on at


			None


			None





			Sub-Task II. Monthly communication with Policy Makers


			Routine meetings with the Land Use Policy Commissioners and the Fort Hall Business Council generally monthly and on several occasions twice a month.  Kept to date on the ongoing activities at FMC.


			None


			None





			Task 3: UAO - All Ponds





			Sub-Task I. Gas Extraction 


			February, FMC notified EPA that Pond 18A was generating increased levels of phosphine.


			February gas extraction rate was increased to 2 pounds/day. 


			None





			Sub-Task II. Long term monitoring 


			FMC continues to neglect notification of the responsible agencies especially with increased releases of phosphine to the environment.  Elevated concentrations of phosphine have historically occurred during the winter months which were the case again this year.


			Tribes are concerned with the fact that continuous monitoring does not adequately address 24 hours a day and seven days a week.


			





			Sub-Task III. Other Events As Defined


			Elevated concentrations of phosphine was detected at Pond 18A.


			None


			None





			Task 4: Monitoring Oversight:  





			Onsite during all remedial activities including but not limited to: reviewing, completing independent monitoring, and oversight.  


			Tribes need to stress the importance of collecting all necessary analytical data as these investigations or treatment studies are being implemented.  Both Principle Responsible Parties are doing groundwater extraction & treatment.  Tribes are concerned that additional chemicals of concern will be drawn into other locations or new chemicals brought to life. 



Tribes have been in and around the FMC site during 1st quarter. 


			During the development of this work plan, both EPA and Tribes agreed that FMC would be requested to analyze these samples for additional analyses.  If they don’t agree to perform them, the Tribes will be requesting at least $26,000 per quarter for groundwater analyses.


			None





			Task 5:  Project Management





			Sub-Task I. Monthly Drawdowns


			Monthly drawdowns will start occurring on a monthly basis. These were being charged to another internal resource and working on getting these correctly charged.


			None


			None





			Sub-Task II. Quarterly Reporting


			1st Quarter was late. Oversight by the Program based on the award being made March 19, 2014.


			None


			None








			ENVIRONMENTAL WASTE MANAGEMENT PROGRAM



Kelly Wright, Program Manager 


Comparison of Amount Budgeted vs. Amount Spent


Please describe how much you budgeted versus how much money you actually need to complete activities





			Total Grant Amount Awarded:



See Total Budget Period Cost block on Grant Award Agreement for this figure




			$68,114


			Amount Spent:



How much money have you actually spent?


			$6,465





			Funds Necessary to Complete this Project: 



How much money will it cost to complete this project?


			$61, 649


			Unexpended Funds Remaining in the Grant:



How much money remains in your grant? 


			$61, 649





			Funds Requested from EPA to Date:


Cumulative; what is the total amount requested from EPA?


			$0


			Amount & Date of Last Request for Reimbursement/Advance Payment?


			$0








			Additional Information & Comments





			








Finance Department and the EWMP are trying to resolve the charges for labor hours used to complete tasks during January through March.  Award was provided March 19, 2014 at which EPA agreed to cover charges occurred during the 1st Quarter of the calendar year 2014.  Hopefully, these charges will become more in line by the 3rd Quarter Report.  1st Quarter Report is being transmitted late as noted by the date on this page.


ATTACHMENT #1



DETAILED DOCUMENTS RECEIVED, REVIEWED AND/OR COMMENTS



(This list may not be all inclusive but tries to summarize activities that occurred during this quarter.) 



FMC OPERABLE UNIT DOCUMENTS


1. RD/RA Monthly Report #8



2. RD/RA Monthly Report #9


3. RD/RA Monthly Report #10



4. RCRA Pond Weekly Report #178


5. RCRA Pond Weekly Report #179



6. RCRA Pond Weekly Report #180



7. RCRA Pond Weekly Report #181



8. RCRA Pond Weekly Report #182



9. RCRA Pond Weekly Report #183



10. RCRA Pond Weekly Report #184



11. RCRA Pond Weekly Report #185



12. RCRA Pond Weekly Report #186



13. RCRA Pond Weekly Report #187



14. RCRA Pond Weekly Report #188



15. RCRA Pond Weekly Report #189



16. Extraction Zone Study Work Plan



17. Data Gap Report


18. FMC Response to Comments for Data Gap Report



19.  RCRA Groundwater Report – Additional copies sent to Susan Hanson


FMC OPERABLE UNIT CONFERENCE CALLS



1. January Monthly Call-in With and Without FMC



2. February Monthly Call-in With and Without FMC


3. March Monthly Call-in With and Without FMC


Detailed Budget Information



			Description


			Date


			FMC


			Cost





			Contractor


			Jan-14


			 $  3,183.75 


			 $  3,183.75 





			 


			Feb-14


			 


			 





			 


			March-14


			 $  3,281.25 


			 $  3,281.25 





			Employee(s)


			Jan-14


			


			





			 


			Feb-14


			


			





			 


			March-14


			


			





			Fringe


			Jan-14


			


			





			 


			Feb-14


			


			





			 


			March-14


			


			





			Indirect


			Jan-14


			


			





			 


			Feb-14


			


			





			 


			March-14


			


			





			1st Quarter Total


			Jan – March 2014


			 $6,465 


			 $6,465 





			Total to Date


			Jan – March 2014


			 $6,465 


			 $6,465 








Shoshone-Bannock FY-2014 – 1st Quarter Report



 July 21, 2014
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From: Williams, Jonathan
To: Sheldrake, Beth
Cc: Haas, Susan
Subject: FW: Final FMC 2nd QTR 2014-with comments
Date: Friday, August 08, 2014 5:40:35 PM
Attachments: Final FMC 2nd QTR 2014-with comments.doc


 
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Kelly Wright [mailto:kwright@sbtribes.com] 
Sent: Thursday, July 24, 2014 7:10 AM
To: Williams, Jonathan; Tsing-Choy, Kathy
Cc: Virginia Monsisco; Shannell L. Bernal
Subject: Final FMC 2nd QTR 2014-with comments
 


Please find attached the 2nd Quarter Report for the FMC Operable Unit Cooperative Agreement.
 Please let me know if you have any questions or comments.
Thanks
Kelly
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			QUARTERLY PERFORMANCE REPORT


2nd QUARTER





			Tribe’s Name


			Shoshone-Bannock Tribes





			Tribal Environmental Contact Name


			Kelly Wright, Environmental Waste Management Program Manager





			Tribe’s Phone Number


			(208) 236-1049





			Grant Name


			Shoshone Bannock Tribes FMC Operable Unit Cooperative Agreement





			Grant Number and Project Period


			V-00J82801-0





			Reporting Quarter/Dates


			April 1 through June 30, 2014





			EPA’s Project Officer Name and Address


			Jonathan Williams


1200 Sixth Avenue, Suite 900, ECL -111


Seattle, WA 98101





			ENVIRONMENTAL WASTE MANAGEMENT PROGRAM


Kelly Wright, Program Manager





			List Objective/Task from your Scope of Work


			Describe what activities were undertaken this quarter to accomplish this Task  (including status, summary,  accomplishments & if the task is on schedule)


			If you had problems, what corrective actions 


Did you take to resolve them?


			How much additional time and money are needed to complete this task?  If a new target completion date is proposed, please list.





			Task 1: Remedial Design, Remedial Action and Other Documents





			Sub-Task  I. Remedial Action


			For the 2nd quarter, provided comments on documents submitted during the 1st Quarter including but not limited to: Site Wide Grading Plan, Gamma Cap Plan, etc… 


FMC has failed to respond to Tribal comments satisfactorily. FMC fails to recognize Tribal laws and regulations with document submittals lacking recognition of Tribal requirements, involvement in the process with clear documentation FMC lies within the exterior boundaries of the Fort Hall Reservation.  Response to Tribal comments refer to their action to file in federal courts to rectify the recent Tribal Appellant rulings  the Tribes do have jurisdiction over FMC and their activities. 



The Tribes request EPA insert language the Tribes have requested in these documents. 


			In April, 2014 Tribes prevailed in a lawsuit with FMC over their activities within the Fort Hall Reservation.  The courts found FMC activities do impact human health and the environment of the Shoshone-Bannock Tribes and Tribes do have jurisdiction.  


Tribes request EPA support the Tribes in their effort to ensure FMC complies with Tribal laws and regulations. 


Tribes requested FMC perform a full suite of sampling for contaminants.t during the groundwater investigation.  To date this has not occurred. Tribes will be requesting additional resources in order to complete co-located sampling at the FMC site, for all contaminants impacting the Fort Hall Reservation..


			





			Sub-Task II. Construction QA/QC 


			Submitted in March 2014 with comments to follow


			None


			None





			Sub-Task III.  Emergency Response 


			Submitted March 2014


			None


			None





			Sub-Task-IV.  Remedial Design QAPP & SAP


			Submitted in March 2014 with comments to follow


			None


			None





			Sub-Task-V. Operation & Maintenance  


			Submitted in March 2014 with comments to follow


			None


			None





			Sub-Task VI. Performance Standard Verification


			Submitted in March 2014 with comments to follow


			None


			None





			Sub-Task VII. Performance Testing


			Submitted in March 2014 with comments to follow


			Tribes submitted comments on the Groundwater Bench Treatability Study in June, 2014


			None





			Task 2: Public Involvement





			Sub-Task I. Regular Quarterly District Meetings (5 Districts)


			District lodge meetings were not attended by staff so no updating was perform to the residence.


			None


			None





			Sub-Task II. Monthly communication with Policy Makers


			Routine meetings with the Land Use Policy Commissioners and the Fort Hall Business Council generally monthly and on several occasions twice a month. Provided updates on key activities at FMC.


			None


			None








			Task 3: UAO - All Ponds





			Sub-Task I. Gas Extraction 


			April, FMC notified EPA that Pond 15S was generating increased levels of phosphine inside the enclosure #LS01. Over 350 ppm was detected inside the enclosure.


May significant increases at 15S and 16S perimeter monitoring indicated 4765 ppm south end and 9513 ppm north end respectively.


			Two additional GES units were installed at Pond 15S to help reduce the phosphine concentrations. After one week of extraction, concentration decreased to 8 ppm inside the enclosure. May 30th concentrations were down to 0.08 ppm inside the enclosure.


			None





			Sub-Task II. Long term monitoring 


			Phosphine concentrations have been detected above human health limits, Tribes continue to stress the importance of implementing continuous phosphine monitoring at the FMC site. 


			Tribes are concerned continuous monitoring is not actually continuous and does not adequately address 24 hours a day and seven days a week.  The Tribes do not believe the current monitoring strategy employed at the FMC site is protective of human health or the environment.  Identification of phosphine emissions from Pond 15 and 16s was recognized due to quarterly monitoring. Phosphine emissions to the ambient air could have been present for months before it was recognized. As requested in written and verbal comments, the Tribes request a continuous monitor be employed at this site to ensure public health and welfare. 


			








			Sub-Task III. Other Events As Defined


			Elevated concentrations of phosphine were detected at Pond 15S, 16S and 18A.


			A Modification to the existing UAO SOW was completed due to elevated phosphine emissions required to perform additional work at the site. In order to be transparent to the public and inform them of the continuing problems at these ponds, the Tribes believe new UAO should be ordered rather than amended work plans of existing UAOs.   


			None





			Task 4: Monitoring Oversight:  





			Onsite during all remedial activities including but not limited to: reviewing, completing independent monitoring, and oversight.  


			Tribes have been present for some of the hydrogeologic work- installation of new wells, at the FMC site during 2nd quarter but no additional analyses were performed. The Tribes are not allowed into the site unless escorted by an EPA official or an FMC employee.  



Extraction Zone Hydrogeological Study only analyzed for the following metals: Arsenic, Cadmium, Copper, Lead, Mercury, Nickel, Selenium, Silver, and Zinc.


With respect to the filter cake analyses, TCLP for the eight RCRA metals were analyzed. The Tribes request analysis including radionuclide analyses.  






			No increased analyses were performed during the 2nd quarter.  


An alarming remark made by FMC was, “Analyzing the filter cake for other metals does not provide any “decision-able” data”.The Tribes believe a full analyses must be complete. 


			None





			Task 5:  Project Management





			Sub-Task I. Monthly Drawdowns


			Monthly drawdowns will start occurring on a monthly basis. These were being charged to another internal resource and working on getting these correctly charged.


			None


			None





			Sub-Task II. Quarterly Reporting


			2nd Quarter Report was submitted in a timely fashion by July 24th.


			None


			None








			ENVIRONMENTAL WASTE MANAGEMENT PROGRAM



Kelly Wright, Program Manager 


Comparison of Amount Budgeted vs. Amount Spent


Please describe how much you budgeted versus how much money you actually need to complete activities





			Total Grant Amount Awarded:



See Total Budget Period Cost block on Grant Award Agreement for this figure




			$68,114


			Amount Spent:



How much money have you actually spent?


			$11,693.75





			Funds Necessary to Complete this Project: 



How much money will it cost to complete this project?


			$43,580.25


			Unexpended Funds Remaining in the Grant:



How much money remains in your grant? 


			$43,580.25





			Funds Requested from EPA to Date:


Cumulative; what is the total amount requested from EPA?


			$0


			Amount & Date of Last Request for Reimbursement/Advance Payment?


			$7,043.75 June 2014





			Additional Information & Comments





			








Finance Department and the EWMP still working on resolving charges for labor hours used to complete tasks during January through March.  Award was provided March 19, 2014 at which EPA agreed to cover charges occurred during the 1st Quarter of the calendar year 2014.  Hopefully, these charges will become more in line by the 3rd Quarter Report.  


ATTACHMENT #1



DETAILED DOCUMENTS RECEIVED, REVIEWED AND/OR COMMENTS



(This list may not be all inclusive but tries to summarize activities that occurred during this quarter.) 



FMC OPERABLE UNIT DOCUMENTS


1. RD/RA Monthly Report #11


2. RD/RA Monthly Report #12


3. RD/RA Monthly Report #13


4. RCRA Pond Weekly Report #190


5. RCRA Pond Weekly Report #191


6. RCRA Pond Weekly Report #192


7. RCRA Pond Weekly Report #193


8. RCRA Pond Weekly Report #194


9. RCRA Pond Weekly Report #195


10. RCRA Pond Weekly Report #196


11. RCRA Pond Weekly Report #197


12. RCRA Pond Weekly Report #198


13. RCRA Pond Weekly Report #199


14. RCRA Pond Weekly Report #200


15. RCRA Pond Weekly Report #201


16. Pond 15SAppurtenance Monitoring for May



17. May Perimeter Pipe Measurements 



18. RCRA Ponds 15S and 16S Letter


19. FMC Pond 15S Readily Implementable Work Plan


20. FMC Pond 16S Readily Implementable Work Plan


21. FMC Notification of 2nd Quarter Groundwater Sampling Letter


22. Station 18A-3 Continuous Monitoring Evaluation Summary Report



23. FMC Discussion Points for May 16 Teleconference with EPA



24. GW Bench-scale Treatability Work Plan



25. Final Soil Remedy Design



26. Final Remedial Action Work Plan


27. Supplemental Response to Comments on the Data Gap Report


FMC OPERABLE UNIT CONFERENCE CALLS



1. April Monthly Call-in With and Without FMC



2. May Monthly Call-in With and Without FMC


3. June Monthly Call-in With and Without FMC


4. May RCRA Ponds Phosphine Increases



Detailed Budget Information



			Description


			Date


			FMC


			Cost





			Contractor


			Apr-14


			 $2,187.50 


			 $2,187.50 





			 


			May-14


			 $2,362.50


			 $2,362.50





			 


			June-14


			 $7,143.75 


			 $7,143.75 





			Employee(s)


			Apr-14


			


			





			 


			May-14


			


			





			 


			June-14


			


			





			Fringe


			Apr-14


			


			





			 


			May-14


			


			





			 


			June-14


			


			





			Indirect


			Apr-14


			


			





			 


			May-14


			


			





			 


			June-14


			


			





			2nd Quarter Total


			Apr – June 2014


			 $11,693.75 


			 $11,693.75 





			Total to Date


			Jan – June 2014


			 $18,068.75 


			 $18,068.75 








Shoshone-Bannock FY-2014 – 2nd Quarter Report



 July 24, 2014
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From: Williams, Jonathan
To: Haas, Susan
Subject: FW: NOT cancelled: FMC Bi-Weekly Teleconference August 7, 2014
Date: Wednesday, August 06, 2014 5:35:30 PM


Jonathan Williams


Remedial Project Manager


U.S. Environmental Protection Agency


1200 Sixth Avenue, Suite 900, ECL-111


Seattle, WA  98101


Telephone:  (206) 553-1369


E-mail:  williams.jonathan@epa.gov


_____________________________________________
From: Williams, Jonathan
Sent: Wednesday, August 06, 2014 5:28 PM
To: Rochlin, Kevin; Douglas.Tanner@deq.idaho.gov; Greutert, Ed [USA]; Kelly Wright; Scott
 Miller - Idaho DEQ (Scott.Miller@deq.idaho.gov); Stifelman, Marc; susanh@ida.net; Zavala,
 Bernie
Subject: NOT cancelled: FMC Bi-Weekly Teleconference August 7, 2014


All:


It appears on my Outlook calendar that tomorrow’s bi-weekly conference call with EPA, the
 Tribes, and Idaho DEQ has been cancelled.  That’s not the case.  Kevin intended to help us out
 by extending the schedule and that somehow led to an erroneous cancellation notice for
 tomorrow. 


Please call in on the usual number (877-885-1087 access code 7383895949#) for the
 teleconference tomorrow at 10 am MDT (9 am PDT) as previously scheduled.  Agenda items
 are as discussed last week:


·       Anticipated EPA Approval of FMC’s July 18 Submittal (Grading Phase RD, RAWP, and
 Supporting Documents)


·       Initial Review Discussion About Gamma Cap Work Plan Addendum (submitted by
 FMC August 1)



mailto:/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=EB63580F70DD4D598779BB89417DEECC-WILLIAMS, JONATHAN
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·       Initial Review Discussion About the Hydrogeologic Study Report (submitted by FMC
 August 4) 


Jonathan Williams


Remedial Project Manager


U.S. Environmental Protection Agency


1200 Sixth Avenue, Suite 900, ECL-111


Seattle, WA  98101


Telephone:  (206) 553-1369


E-mail:  williams.jonathan@epa.gov


-----Original Appointment-----
From: Rochlin, Kevin
Sent: Wednesday, August 06, 2014 4:24 PM
To: Douglas.Tanner@deq.idaho.gov; Greutert, Ed [USA]; Kelly Wright; Scott Miller - Idaho DEQ
 (Scott.Miller@deq.idaho.gov); Stifelman, Marc; susanh@ida.net; Zavala, Bernie; Williams,
 Jonathan
Subject: Canceled:
When: Thursday, August 07, 2014 9:00 AM-10:00 AM (UTC-08:00) Pacific Time (US & Canada).
Where:
Importance: High


Extending our meeting to the end of the year.



mailto:williams.jonathan@epa.gov
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From: Williams, Jonathan
To: Greutert, Ed [USA]
Cc: Haas, Susan
Subject: RE: [External] FW: Training Center Sanitary Waste Tank
Date: Wednesday, August 06, 2014 6:15:04 PM


Thanks.  The inadvertent deletion only appears to have been for tomorrow.  Future dates are still on
 my calendar.
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Greutert, Ed [USA] [mailto:greutert_ed@bah.com] 
Sent: Wednesday, August 06, 2014 5:51 PM
To: Williams, Jonathan
Subject: Re: [External] FW: Training Center Sanitary Waste Tank
 
Will do.  Do you want me to send an invite to reschedule the meetings?


Sent from my iPhone using my thumbs.  My spelling really isn't that bad...
 


On Aug 6, 2014, at 5:33 PM, "Williams, Jonathan" <Williams.Jonathan@epa.gov> wrote:


Please review quickly.  We will probably want to discuss briefly on the teleconference
 tomorrow with EPA, the Tribes, and Idaho DEQ.  Thanks.
 
Jonathan Williams
Remedial Project Manager
U.S. Environmental Protection Agency
1200 Sixth Avenue, Suite 900, ECL-111
Seattle, WA  98101
 
Telephone:  (206) 553-1369
E-mail:  williams.jonathan@epa.gov
 


From: Barbara Ritchie [mailto:BARBARA.RITCHIE@fmc.com] 
Sent: Wednesday, August 06, 2014 3:29 PM
To: Williams, Jonathan
Cc: Douglas.Tanner@deq.idaho.gov; Scott.Miller@deq.idaho.gov; 'Kelly Wright';
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 susanh@ida.net
Subject: Training Center Sanitary Waste Tank
 
Please see attached.


<2014-08-06 FMC Plant OU Training Center tank.pdf>
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